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Radiogram 5415u  Form 24 for 03/24/03 

Preventive maintenance on 3 spacesuits and Orlan interface unit (БСС) in DC 1 and ПхО  

GMT CREW ACTIVITY 
06:00-06:10   Morning inspection 
06:10-06:20 CDR Calf volume measurement 
06:10-06:20 FE-1 Body mass measurement. Equipment set-up 
06:10-06:30 FE-2 Post-sleep 
06:20-06:30 FE-1 Calf volume measurement 
06:20-06:35 CDR Body mass measurement 
06:30-06:40 FE-2 Calf volume measurement 
06:35-07:05 CDR Post-sleep 
06:35-06:50 FE-1 Body mass measurement 
06:50-07:05 FE-1 Post-sleep 
06:50-07:05 FE-2 Body mass measurement 
07:05-07:55 CDR, FE-2 BREAKFAST 
07:05-07:15 FE-1 Body mass measurement. Equipment stow 
07:15-08:10 FE-1 BREAKFAST 
07:55-08:15 CDR Work prep 
07:55-08:00 FE-2 Work prep 
08:00-08:15 FE-2 MSG repair. Part 1 
08:10-08:15 FE-1 PLANTS-2. Payload status check 
08:15-08:30 . Daily planning conference (S-band) 
08:30-08:45 CDR ICE – onboard payload processor reconfiguration 
08:30-08:40 FE-2 MSG repair. Part 2 
08:40-09:10 FE-1 Work prep 
08:45-08:55 CDR Payload status check 
08:45-08:55 FE-2 MSG repair. Part 3 
08:55-09:55 CDR Physical exercise (TVIS) 
09:00-09:20 FE-2 EMU battery recharge (init) 
09:25-09:45 FE-1 Maintenance closures of VAC VLVS 
09:35-09:40 FE-2 MSG repair. Part 4 
09:45-10:25 FE-1 СОЖ maintenance 
09:55-10:05 CDR EVARM – reader activation 
10:20-10:45 CDR EVARM - 4 – reader power off 
10:25-11:55 FE-1 Physical exercise (TVIS, day 3) 
11:05-11:35 FE-2 Net Meeting configuration 
11:35-11:55 FE-2 MSG repair. Part 5 
11:45-11:55 CDR Express Rack 2 ARIS: guides removal 
11:55-12:55 . LUNCH 
12:55-14:45 FE-2 Warning book updates 
12:55-16:55 CDR, FE-1 DC1 and ПхО: Preventive maintenance on 3 spacesuits and Orlan 
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interface unit (БСС). Specialist tag up (S-band) 
14:45-15:45 FE-2 Physical exercise (TVIS) 
15:45-15:50 FE-2 Weekly TVIS maintenance 
15:50-17:20 FE-2 Physical exercise (RED) 
16:55-17:30 FE-1 IMS file prep 
16:55-17:15 CDR Daily plan review 
17:15-18:45 CDR Physical exercise (RED) 
17:20-17:25 FE-2 MSG repair. Part 6 
17:30-17:40 FE-2 MSG repair. Part 7 
17:30-18:30 FE-1 Physical exercise (VELO + Load Trainer 1, day 3) 
17:55-18:05 FE-2 MSG repair. Part 8 
18:15-18:45 FE-2 Daily plan review 
18:30-18:45 FE-1 Daily plan review 
18:45-19:00 . Daily planning conference (S-band) 
19:00-19:30 . Work prep 
19:30-20:00 . DINNER 
20:00-20:30 . Daily food prep 
20:30-21:30 . Pre-sleep 
21:30-06:00 . SLEEP 

See OSTP for references to US activities 

End of radiogram 

 


